

60-day Look Ahead for TBAC

Updates As of September 25th, 2012

Line #	Number	Title	Type	Due Date	Issue / Release Date	Pre-Bid Conf. Date	Contract Administrator	Phone	Types of work (Construction, Operating, Equipment, etc)	Estimated \$ Amount	Project Mgr	SBE/DBE Goal	Estimated Award Date (use TBD or DATE only)
1	PS92402982	Metro Board Room AV System Upgrade	RFP	October 1, 2012	August 20, 2012	September 6, 2012	Mark Lu	24690	Equipment/Service	\$ 500,000	Arlen Sanders	10%	TBD
2	OP39202965	General Engineering Consultant (GEC) Bench	RFP	October 2, 2012	August 16, 2012	August 28, 2012	Max Kakaphan	27316	Services	\$3,000,000	Michael Harris	45%	Jan-Feb 2013
3	CO984	Lankershim Depot Rehabilitation Phase Two	IFB	October 8, 2012	August 3, 2012	August 20, 2012	Diana Sogomon	27243	Construction	\$ 2,380,000	Aspet Davidian	TBD	November 16, 2012
4	CO980	Design/Build Regional Connector (RFIQ)	RFQ	October 9, 2012	August 24, 2012	N/A	Joe Lennon	23980	Construction	N/A	Ginsh Roy	N/A	TBD
5	C1034	Exploratory Shaft	IFB	October 9, 2012	August 3, 2012	August 17, 2012	Sonia Gomez	27247	Construction	\$3,000,000	Dennis Mori	15%	October 24, 2012
6	PS4010-2991	Needs Assessment Study & Operating Plan	RFP	October 10, 2012	August 20, 2012	Sept 6 2012	Lily Lopez	24639	Services	\$ 400,000	Rufina Juarez	25% DALP	November 27, 2012
7	PS126430174	Gateway Bldg Boiler Replacement	IFB	October 11, 2012	August 2, 2012	August 10, 2012	Ken Takahashi	21047	Construction	\$250,000	P. Meng	10% SBE	November 1, 2012
8	13FSAFE004	Communications Support Services	RFP	October 23, 2012	September 27, 2012	TBD	Victor Zapeda	21458	Services	TBD	Steve Schupak	10%	November 30, 2012
9	PS4720-3004	Gateway Cites Transportation Strategic Plan Phase II	RFP	October 24, 2012	September 12, 2012	October 1, 2012	Erika Estrada	21102	Services	\$6,400,000	Ernesto Chavez	0.23	January 24, 2013
10	PS126430159	Replacement of Third Floor Ceiling Tiles in Gateway Building	IFB	October 25, 2012	October 21, 2012	October 1, 2012	Ken Takahashi	21047	Public Works	TBD	Phyllis Meng	15% SBE	TBD
11	PS-8510-3000	Supplemental Engineering Services (SES) - Rail & Bus Maintenance Facilities	RFP	Nov. 2012	Oct. 2012	Oct. 2012	Diana Sogomonyan	27243	Prof Svcs	\$6,000,000	Sam Mayman	TBD	February 28, 2013
12	PS-8510-3002	Supplemental Engineering Services (SES) Rail Facilities	RFP	Nov. 2012	Oct. 2012	Oct. 2012	Joe Lennon	23980	Prof Svcs	\$6,000,000	Sam Mayman	TBD	February 28, 2013
13	PS-8510-3001	Supplemental Engineering Services (SES) Rail Systems Engineering	RFP	November 5, 2012	Sept. 24, 2012	October 11, 2012	Susan Santoro	24974	Prof Svcs	\$6,000,000	Sam Mayman	25%	February 28, 2013
14	PS47102932	SR-138 Project Administration and Environmental Documentation Support	RFP	November 9, 2012	October 1, 2012	October 15, 2012	Erika Estrada	21102	Services	\$ 10,546,063	T. Fong	35%	February 28, 2013
15	CO988	Grenshaw/LAX Transit Corridor Project	RFP	November 20, 2012	June 22, 2012	July 10, 2012	Fred Origel	27331	Construction	\$850,000 to \$1,000,000,000	Rob Ball	DALP 20% construction 20% design	January Board
16	C1014	D/B MRL Civic Center and Pershing Square Station Tile Replacement	IFB	December 3, 2012	9.24.12	10.16.12	Leo Lopez	23675	Construction	\$ 1,400,000	Aspet Davidian	15%	TBD
17	12FSP135	Big Rig Evaluation	RFQ	TBD	TBD	TBD	W. T. Sparkuhl	2-7399	Prof Svcs	TBD	John Takahashi	0%	TBD
18	12FSP136	FSP Temporary Staffing Services, USG	IFB	TBD	TBD	TBD	W. T. Sparkuhl	2-7399	Prof Svcs	\$ 50,000	Steve Schupak	10%	TBD
19	12FSP98	Freeway Beautification Project - Irrigation	IFB	TBD	TBD	TBD	Ruth DeWitt	21076	Services	\$ 434,000	Iain Fairweather	TBD	TBD
20	12FSP99	Freeway Beautification Project - Landscape	IFB	TBD	TBD	TBD	Ruth DeWitt	21076	Services	TBD	Iain Fairweather	TBD	TBD
21	CO992	Division 22 Paint and Body Shop	IFB	TBD	March 1, 2013	TBD	Fred Origel	27331	Construction Design Build	TBD	Rob Ball	TBD	TBD
22	C1037	Design-Build Div 1, 7, 8, and 3 Emergency Generator Installation	IFB	October 4, 2012	June 11, 2012	July 17, 2012	Roger Mays	27215	Construction	\$ 3,500,000	Andi Wang	15%	TBD
23	FSP12 Express Lanes	Express Lanes Towing	IFB	TBD	TBD	TBD	W. T. Sparkuhl	27399	Towing Services	\$ 1,500,000	Iain Fairweather	TBD	TBD
24	FSP13 Regional FSP	Regional FSP Light Duty Towing Services	IFB	TBD	TBD	TBD	W. T. Sparkuhl	27399	Towing Services	TBD	John Takahashi	TBD	TBD
25	MCO71	Westside Subway Extension Construction Management Support Services	RFP	TBD	TBD	TBD	Zachary Munoz	27301	A&E	TBD	Dennis Mori	TBD	TBD
26	MCO70	Regional Connector Construction Management Support Services	RFP	TBD	October 1, 2012	October 16, 2012	Susan Santoro	24974	Prof Svcs	TBD	Ginsh Roy	25%	TBD

Line #	Number	Title	Type	Due Date	Issue / Release Date	Pre-Bid Conf. Date	Contract Administrator	Phone	Updates As of September 25th, 2012				
									Types of work (Construction, Operating, Equipment, etc)	Estimated \$ Amount	Project Mgr	SBE/DBE Goal	Estimated Award Date (use TBD or DATE only)
27	OP33672914	Overhead Crane Testing	IFB	TBD	TBD	TBD	TBD	27312	Services	\$ 126,000	Dan Smith	10%	TBD
28	OP39602943	Rail Services 80' 230 tons Metro Blue Line to install	IFB	TBD	TBD	N/A	James Nolan	27312	Construction Material	\$ 276,000	Paul Squires	0%	TBD
29	OP39602952	Upgrade Damper Actuators	IFB	TBD	TBD	TBD	Gabriel Hurtado	22632	Equipment	\$ 1,050,000	Winston Dixon	5%	TBD
30	OP63502986	Stak System for Division 3 Warehouse	RFP	TBD	TBD	TBD	Gabriel Hurtado	22632	Equipment/Service	\$ 150,000	Margaret James	0%	TBD
31	PS-0531-2920	Actuarial & Valuation Services	RFP	TBD	TBD	TBD	Maria Lechuga	27206	Services	\$300,000	G. Kildare, 0531	TBD	Jan. 15, 2013
32	PS12642917	Move Consultant for Carpet Replacement	RFP	TBD	TBD	TBD	TBD	27312	Services	\$ 198,000	P. Gomez	5%	TBD
33	PS12643036	Gateway Bldg Carpet Replacement	IFB	TBD	TBD	TBD	Ken Takahashi	21047	Public Works	TBD	Phyllis Merig	5% SBE	TBD
34	PS4010-2964	Economic Impact Study of Measure R & Metro Operations	RFP	TBD	TBD	TBD	Ben Calmes	27341	Prof Svcs	\$500,000	Jenna Hornstoc	5%	TBD
35	PS92402899	Frontrange Heat Software Upgrade	RFP	TBD	TBD	N/A	Mark Lu	26689	ITS	\$ 400,000	N. Quan	N/A	TBD
36	TBD	Accounts Payable Audit Recovery Services	RFP	TBD	TBD	N/A	TBD	21044	Pro Svcs	\$ 30,000	Dave Waking	0%	TBD
37	TBD	Database Subscription Information Services	RFP	TBD	TBD	TBD	Maria Lechuga	27206	Database Information	\$ 400,000	Pre-Qual 6951, J. Ellis; Risk Mgmt (SIU), 0531, R. Romero	TBD	May 23, 2013
38	TBD	Div 3, Div 9, and MSSC Bldg 1 Re-roofing	IFB	TBD	TBD	TBD	Wayne Okubo	27466	Construction	\$ 400,000	Andi Wang	TBD	TBD
39	TBD	Frequency Licenses - 5 Channel VHF Radio	RFP	TBD	TBD	TBD	Nathan Jones	26101	Operations	\$ 2,700,000	Robert Fischer	TBD	TBD
40	TBD	Divs 3,5,6, and CMF Scrap Metal	IFB	TBD	TBD	TBD	Brian Mahaffey	27466	Construction	\$ 400,000	Andi Wang	10%	TBD
41	TBD	Div 9 Locker Enclosure and IOS Offices	IFB	TBD	TBD	TBD	Wayne Okubo	27466	Construction	\$ 1,000,000	Andi Wang	TBD	TBD
42	TBD	Div 1,5,9,18 Vault House Relocation	IFB	TBD	TBD	TBD	Roger Meys	27466	Construction	\$ 900,000	Andi Wang	15%	TBD
43	TBD	On-Line Store for Metro Branded Consumer Products	RFP	TBD	TBD	TBD	Linda Rickert	24186	Services	TBD	Danielle Boulie	0%	TBD
44	TBD	Gateway Bldg Generator Replacement	IFB	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
45	TBD	Regional Rail Planning & Engineering Bench	RFP	TBD	TBD	TBD	Samira Baghdikian	21033	Services	TBD	Don Sepulveda	TBD	TBD
46	TBD	Radiant Heater Replacement at Div 7	IFB	TBD	TBD	TBD	Wayne Okubo	27466	Construction	\$ 240,000	Andi Wang	TBD	TBD
47	TBD	Harbor Gateway Transit Center Environmental Graphics-Phase 1	IFB	TBD	TBD	TBD	Wayne Okubo	24766	Construction	\$ 500,000	Andi Wang	TBD	TBD



Metro

METRO HIGHWAY PROJECTS IN CONSTRUCTION

In the Period from October 1, 2012 to April 30, 2013 - 6 month look-ahead

(For External Distribution)

No ID	Project Title	Approx. Limits	Project Cost (000's)	Color of Funds	Lead Agency	Agency Contact	Project Manager / Lead	Estimated Advertise Date	Estimated Award Date	Estimated Constr. Start Date	Estimated Ground Breaking Date	Estimated Ribbon Cutting Date
1 11132	Inglewood Avenue from 156th Street to I-405 southbound on-ramp		\$500	Measure R	Lawndale	Earl Schwartz	Fulgene Asuncion	Advertised Jan 2011	Feb 2012	Mar 2013	Mar 2013	Jun 2013
2 12017	Paddison Avenue Pavement Rehabilitation		\$93	Measure R	I-5 JPA	Dan Garcia	Lucy Olmos	Advertised Mar 2012	TBD	Started Jul 2012	Completed Jul 2012	Dec 2012
3 11119	Sepulveda Boulevard at Marine Avenue		\$235	Measure R	Manhattan Beach	Steve Finton	Fulgene Asuncion	Advertised Jun 2012	Nov 2012	Dec 2012	Dec 2012	May 2013
4 12021	Pioneer Blvd. Pavement Rehabilitation in Norwalk		\$675	Measure R	I-5 JPA	Dan Garcia	Lucy Olmos	Advertised Jul 2012	TBD	Started Jul 2012	Completed Jul 2012	Feb 2013
5 11128	Aviation Boulevard at Artesia Boulevard in Redondo Beach (NB Right turn lane)		\$847	Measure R	Redondo Beach	John Mate	Fulgene Asuncion	Advertised Aug 2012	Nov 2012	Started Jan 2013	Completed Nov 2012	May 2013
6 11007	I-5 HOV Empire/Burbank BI Interchange Modification		\$439,265	Federal / State / Local (6), Measure R	Caltrans	Mumble Fredson-Cole	Teresa Wong	Advertised Aug 2012	Nov 2012	Mar 2013	Dec 2012	Oct 2016
7 11145	Maple at Sepulveda Boulevard		\$600	Measure R	Torrance	Craig Bilezerian	Fulgene Asuncion	Advertised Oct 2012	Dec 2012	Dec 2012	Dec 2012	Jun 2013
8 11138	Sepulveda Boulevard from Alameda Street to ICTF Driveway		\$1,158	Measure R	Carson	Massoud Ghiam	Will Lamborn	Advertised Oct 2012	Nov 2012	Jan 2013	Jan 2013	Nov 2013
9 11077	Central Ave Improvements/Broadway to SR-134EB Offramp		\$3,250	Measure R	Glendale	Jano Bagharian	Tasha Higgins	Advertised Oct 2012	Nov 2012	Jan 2013	Feb 2013	Nov 2013

For EXTERNAL DISTRIBUTION

Page 1 of 3

List sorted by Advertise Date, Construction Start Date, Hwy ID
Highway Projects In Construction * Printed: 10/2/2012 10:49:58 AM

No ID	Project Title	Approx. Limits	Project Cost (000's)	Color of Funds	Lead Agency	Agency Contact	Metro Project Manager / Lead	Estimated Advertise Date	Estimated Award Date	Estimated Constr. Start Date	Estimated Ground Breaking Date	Estimated Ribbon Cutting Date
10	Pacific Coast Highway from Anita Street to Palos Verdes Boulevard		\$1,400	Measure R	Redondo Beach	John Mate	Fulgene Asuncion	Oct 2012	Jan 2013	Feb 2013	Feb 2013	Jun 2014
11	CHERRY AVENUE WIDENING PROJECT		\$2,720		Signal Hill		Adrian Alvarez	Oct 2012	Jan 2013	TBD	N/A	TBD
12	Route 101 / Lindero Cyn. Rd. Interchange Improvements -3A Construction		\$9,500	Measure R	Westlake Village	John Knipe	Ben Jong	Nov 2012	Oct 2012	Oct 2012	Nov 2012	Jun 2014
13	El Monte's Santa Anita/Alley Blvd. Intersection Improvements	Intersection of Santa Anita Avenue and Valley Boulevard. Project limits are approximately 300 feet from the intersection on all approaches	\$2,104	Prop C 25%	El Monte		Ben Jong	Nov 2012	Nov 2012	Dec 2012	Dec 2012	Apr 2013
14	Firestone Blvd. Pavement Rehabilitation		\$1,018	Measure R	I-5 JPA	Ed Norris	Lucy Olmos	Jan 2013	TBD	TBD	N/A	TBD
15	Lakewood Boulevard Improvements Project		\$992	Measure R	I-5 JPA	Ed Norris	Lucy Olmos	Jan 2013	TBD	TBD	N/A	TBD
16	Parkway Calabasas / US 101 SB Offramp	US 101 in the City of Calabasas	\$350	Measure R	Calabasas		Ben Jong	Jan 2013	Mar 2013	Apr 2013	Apr 2013	Jan 2014
17	Soundwalls on Interstate 210	2 soundwalls between Hapton-Foothill Blvd UC and Berkshire Pl.	\$4,588	Measure R, TCSP (5%), City funds (1%)	La Canada / Flintridge	Edward Hitti	Tasha Higgins	Jan 2013	May 2013	Jun 2013	Jun 2013	Feb 2014
18	Telegraph St Rehabilitation			Measure R	Commerce		Lucy Olmos	Jan 2013	TBD	Sep 2013	Oct 2013	TBD
19	ORR and Day Rd. Pavement Rehabilitation		\$604	Measure R	Santa Fe Springs		Lucy Olmos	Feb 2013	May 2013	Jun 2013	Jul 2013	Aug 2013
20	Florence Ave. Pavement Rehabilitation		\$678	Measure R	Santa Fe Springs		Lucy Olmos	Feb 2013	May 2013	Jun 2013	Jul 2013	Aug 2013

No	ID	Project Title	Approx. Limits	Project Cost (000's)	Color of Funds	Lead Agency	Agency Contact	Metro Project Manager / Lead	Estimated Advertise Date	Estimated Award Date	Estimated Constr. Start Date	Estimated Ground Breaking Date	Estimated Ribbon Cutting Date
21	12020	Pioneer Blvd. Pavement Rehabilitation in Santa Fe Springs		\$622	Measure R	Santa Fe Springs		Lucy Olmos	Feb 2013	May 2013	Jun 2013	Jul 2013	Aug 2013
22	12027	Telegraph Rd. Pavement Rehabilitation		\$494	Measure R	Santa Fe Springs		Lucy Olmos	Feb 2013	May 2013	Jun 2013	Jul 2013	Aug 2013
23	11098	Las Virgenes Scenic Corridor Widening		\$2,000	Measure R	Calabasas		Ben Jong	Mar 2013	May 2012	Jun 2013	Jun 2013	Dec 2013
24	11095	Muholland Highway Scenic Corridor Completion		\$2,250	Measure R	Calabasas		Ben Jong	Mar 2013	Jun 2013	Jul 2013	Jul 2013	Feb 2014
25	11140	Rosecrans Avenue from Vermont Avenue to Crenshaw Boulevard		\$2,100	Measure R	Gardena	John Felix	Fulgene Asuncion	Apr 2013	Aug 2013	Sep 2013	Sep 2013	Apr 2015

ENDNOTES:

- (1) Federal-CMAQ, TEA 21 Demo / State-GF STIP, RIP, TCRP, SLPP, IIP / Local Prop C
- (2) Federal-TEA 21, NCPD, SAFETEA-LU, SECTION 125 STP / State-TCIF, PUC / Local-Measure R
- (3) Federal-CMAQ, SAFETEA-LU / State-GF STIP, RIP, TCRP, SLPP, CMIA, ITIP / Local-Prop C
- (4) Federal-TEA 21, FRA/ State-Prop 1B / Local-County Funds, Prop C
- (5) Federal-HTF, NCPD, ITS, TEA 21 / State-ITIP, TCRP, RTIP / Local-Prop C
- (6) Federal-ARRA, RSTP, CMAQ, SAFETEA-LU / State-RIP, TCRP, SLPP, IIP, CMIA / Local-Prop C
- (7) Dates contingent on ROW acquisition negotiations and State Bond Sales
- (P) Potential Date
- (T) Tentative Date



HIGHWAY PROJECTS - Upcoming Procurements

In the Period from 10/1/2012 to 4/30/2013

Metro

No.	Hwy ID	Bench?	Project / Description	Metro Lead / Project Manager	Contracting / Lead Agency	Lead Agency Contact	Project Limits / Additional Information	Approximate Time Frame* non const.	Project Cost Range**
A&E Professional Services									
1	11260	No	Highway Program On Call ITS Services	Reinland Jones	Metro		Countywide	October 2012	Under \$500K
2	11116	No	Pacific Coast Highway from Anita Street to Palos Verdes Boulevard	Fulgene Asuncion	Redondo Beach	John Mate		October 2012	\$1M-\$5M
3	12001	No	SR-138 from I-5 to I-14 Roadway Widening (PR only)	Teresa Wong	Metro			October 2012	\$1M-\$5M
4	12132	No	Highway Goods Movement Package (PPP) (RFC)	Lan Saadatnejadi	Metro			November 2012	Over \$5M
5	12160	Yes	South Bay Traffic Study	Fulgene Asuncion	Metro			December 2012	Over \$5M
Motorist Services									
6	11272	No	ITS Regional Architecture Review/Update	Kali Fogel	Metro			October 2012	Under \$500K
7	11271	No	FSP Program Data Evaluation and Technical Support Consulting Contract Procurement	John Takahashi	Metro			October 2012	Under \$500K
8	12158	No	Communications Technical Consultant for SAFE	Ken Coleman	LA SAFE			October 2012	Under \$500K

* Approximate Time Frame indicates the expected month and year of advertisement of contract opportunity. Dates are subject to change.
 ** Project Cost Range is the range of the project cost, may not necessarily be the contracted amount.

No.	Hwy ID	Bench?	Project / Description	Metro Lead / Project Manager	Contracting / Lead Agency	Lead Agency Contact	Project Limits / Additional Information	Approximate Time Frame* non const.	Project Cost Range**
9	11270	No	CHP Staffing Study Consulting Contract Procurement	John Takahashi	Metro			October 2012	Under \$500K
10	12128	No	Express Lanes FSP	Iain Fairweather	Metro			October 2012	\$1M-\$5M
11	11263	No	Freeway Beautification - Landscape Maintenance	Iain Fairweather	Metro			November 2012	\$1M-\$5M
12	11282	Yes	Planning FTAVVA One Click One Call 511 Enhancements	Kali Fogel	Metro			December 2012	\$1M-\$5M
13	11289	No	FSP Light Duty Regional Tow Service Contract Procurement	John Takahashi	Metro			January 2013	Over \$5M
14	11277	No	Travelor Information System, Technical System Support and New	Mauro Arteaga	LA SAFE			March 2013	Under \$500K
15	11284	No	Travelor Information System Operations & Maintenance Support	Mauro Arteaga	LA SAFE			March 2013	Under \$500K
16	11278	No	New data communication system for Metro FSP	Kali Fogel	Metro			April 2013	\$1M-\$5M

* Approximate Time Frame indicates the expected month and year of advertisement of contract opportunity. Dates are subject to change.

** Project Cost Range is the range of the project cost, may not necessarily be the contracted amount.