



METRO HIGHWAY PROJECTS IN CONSTRUCTION

In the Period from April 1, 2013 to October 31, 2013 - 7 month look-ahead

(For External Distribution)

No	ID	Project Title	Approx. Limits	Project Cost (000's)	Color of Funds	Lead Agency	Agency Contact	Metro Project Manager / Lead	Estimated Advertise Date	Estimated Award Date	Estimated Constr. Start Date	Estimated Ground Breaking Date	Estimated Ribbon Cutting Date
1	12022	Bloomfield Ave. Rehabilitation and Signal Modifications		\$792	Measure R	I-5 JPA	Dan Garcia	Lucy Olmos	Jul 2012	TBD	Jul 2012	Jul 2012	Sep 2013
2	11064	Soundwalls on Interstate 210	2 soundwalls between Hapton-Foothill Blvd UC and Berkshire Pl. Third wall will be added Jan 2013	\$4,588	Measure R, TCSP (5%), City funds (1%)	La Canada / Flintridge	Edward Hitti	Tasha Higgins	Advertised Dec 2012	Apr 2013	Jun 2013	Jun 2013	Feb 2014
3	12025	Lakewood Boulevard Improvements Project		\$992	Measure R	I-5 JPA	Ed Norris	Lucy Olmos	Advertised Jan 2013	Apr 2013	May 2013	N/A	Aug 2013
4	12028	Telegraph St Rehabilitation		\$2,000	Measure R	Commerce	Yvette Kirrin	Lucy Olmos	Advertised Jan 2013	Aug 2013	Sep 2013	N/A	Nov 2013
5	12026	ORR and Day Rd. Pavement Rehabilitation		\$604	Measure R	Santa Fe Springs	Yvette Kirrin	Lucy Olmos	Advertised Feb 2013	May 2013	Jun 2013	Jul 2013	Aug 2013
6	12019	Florence Ave. Pavement Rehabilitation		\$678	Measure R	Santa Fe Springs	Yvette Kirrin	Lucy Olmos	Advertised Feb 2013	May 2013	Jun 2013	Jul 2013	Aug 2013
7	11089	Agoura Road Widening	North and South of the US-101 in the City of Agoura Hills	\$17,210	Measure R	Agoura Hills	Ramiro Adeva	Ben Jong	Advertised Mar 2013	Apr 2013	Apr 2013	Apr 2013	Apr 2015
8	11140	Rosecrans Avenue Improvements from Vermont Avenue to Crenshaw Boulevard		\$2,100	Measure R	Gardena	John Felix	Fulgene Asuncion	Apr 2013	Aug 2013	Sep 2013	Sep 2013	Apr 2015
9	11119	Sepulveda Boulevard Improvements at Marine Avenue	East side of Sepulveda at NE intersection of Marine; North side of Marine at NE intersection of Sepulveda	\$235	Measure R	Manhattan Beach	Steve Finton	Fulgene Asuncion	May 2013	Jul 2013	Aug 2013	N/A	N/A
10	11155	LA BREA AV INTERSECTION REALIGNMENT				Inglewood	Keith Lockard	Fulgene Asuncion	May 2013	Dec 2013	Dec 2013	N/A	N/A

For EXTERNAL DISTRIBUTION

No	ID	Project Title	Approx. Limits	Project Cost (000's)	Color of Funds	Lead Agency	Agency Contact	Metro Project Manager / Lead	Estimated Advertise Date	Estimated Award Date	Estimated Constr. Start Date	Estimated Ground Breaking Date	Estimated Ribbon Cutting Date
11	11174	NORTH COUNTY TRAFFIC FORUM ITS EXPANSION Phase I		\$2,700	Prop C 25%	Palmdale	Lynn Glidden	Reinland Jones	Jun 2013	Sep 2013	Mar 2013	N/A	Feb 2015
12	1100385	I-5 South Florence Ave. Interchange		\$107,633		Caltrans	Syed Huq	Lucy Olmos	Jun 2013	TBD	Jul 2013	Jul 2013	Dec 2016
13	11146	Artesia Boulevard Improvements at Western Avenue		\$675	Measure R	Gardena	John Felix	Fulgene Asuncion	Jun 2013	Aug 2013	Sep 2013	Sep 2013	Feb 2014
14	11149	Vermont Avenue Improvements from Rosecrans Avenue to 182nd Street		\$2,350	Measure R	Gardena	John Felix	Fulgene Asuncion	Jun 2013	Aug 2013	Sep 2013	Sep 2013	May 2014
15	11114	Pacific Coast Highway Improvements from Artesia Boulevard to Anita Street		\$240	Measure R	Hermosa Beach	Frank Senteno	Fulgene Asuncion	Jun 2013	Nov 2013	Jan 2014	Dec 2013	Oct 2014
16	11016	I-10 HOV Lanes from Puente Av to Citrus Av	From Puente Ave to Citrus Ave	\$186,800	STIP, CMAQ, TCRP, STIP-GF	Caltrans	Zareh Shahbazian	Ben Jong	Jul 2013	Nov 2013	Dec 2013	Jan 2014	Jul 2017
17	11138	Sepulveda Boulevard Improvements from Alameda Street to ICTF Driveway	Sepulveda Boulevard within the City of Carson. Project begins just east of Alameda Street and extends eastward along Sepulveda Boulevard crossing over the Dominguez Channel and ends at the city limits adjacent to the City of Los Angeles city boundaries	\$1,158	Measure R, ICTF and local (\$3,625), Federal HBRR (\$1,217,000)	Carson	Massoud Ghiam	Will Lamborn	Aug 2013	Nov 2013	Nov 2013	N/A	N/A
18	11122	4th Phase Citywide ITS Master Plan - Inglewood		\$3,500	Measure R	Inglewood	Keith Lockard	Fulgene Asuncion	Aug 2013	Mar 2014	May 2014	May 2014	Nov 2014
19	12172	NORTH COUNTY TRAFFIC FORUM ITS EXPANSION Phase II		\$3,700		Palmdale	Lynn Glidden	Reinland Jones	Sep 2013	Dec 2013	Dec 2013	Dec 2013	Feb 2015