



# HIGHWAY PROJECTS - Upcoming Procurements

In the Period from 8/1/2013 to 2/28/2014

<http://www.metro.net/projects/pm-dept/>  
(Highway Program Look Ahead Reports)

No.	Hwy ID	Bench?	Project / Description	Metro Lead / Project Manager	Contracting / Lead Agency	Lead Agency Contact	Project Limits / Additional Information	Approx. Advertise Date* A=Actual	Approx. Proposal Date* A=Actual	Project Cost Range**
<b>A&amp;E Professional Services</b>										
1	13079	Yes Highway Bench, General Planning	Update and Assess I-5 South Risk Management Plan	Augment and update existing I-5 South risk management plan	Lucy Olmos	Metro		Aug 2013	Sep 2013	\$100K-\$500K
2	13041	Yes Highway Bench, Environmental Planning	I-710 Stormwater Quality Report	Stormwater Analysis for I-710 RDEIR/SDEIS & FEIR/FEIS. (FFP)	Adrian Alvarez	Metro		Aug 2013	Sep 2013	\$100K-\$500K
3	13083	Yes Highway Bench, General Planning	North County Multi-Modal Integrated Transportation Study (NCMITS)	Update to original 2004 North County Combined Highway Corridors Study. Updated study will include Palmdale Airport ground access, fixed guideway	Will Lamborn	Metro		Aug 2013	Sep 2013	\$100K-\$500K
4	13042	Yes Highway Bench, Environmental Planning	Hazardous Waste: Preliminary Site Investigation	Hazardous Waste Analysis for I-710 RDEIR/SDEIS & FEIR/FEIS. (CPFF)	Adrian Alvarez	Metro		Aug 2013	Sep 2013	\$100K-\$500K
5	13059	Yes Highway Bench, General & Design Planning	Countywide ITS Signal Infrastructure	Countywide ITS infrastructure & regional ITS plans assessment	Reinland Jones	Metro		Aug 2013	Sep 2013	\$100K-\$500K
6	11108	Yes Highway Bench, Environmental Planning	PAED on SB I-110 from WB SR-91 Connector to Torrance Blvd. off ramp and possibly a flyover ramp from NB I-405 to SB I-110	analyze and propose alternatives to improve the operational conditions on SB I-110 from WB SR-91 connector to Torrance Blvd. off ramp and	Isidro Panuco	Caltrans	Gabe Hamidi	Sep 2013	Oct 2013	\$1M-\$5M
7	13080	No	SR-91/ I-710 Congestion Area PSR-PDS	Engineering services to complete a PSR-PDS for SR-91 east of I-710	Ernesto Chaves	Metro	SR-91 from Alameda St. to Paramount Blvd.	Sep 2013	Oct 2013	\$1M-\$5M
8	13071	No	I-710 South Early Action Projects - Soundwall Design Packages	PS&E for I-710 Early Action Soundwalls	Ernesto Chaves	Metro	I-710 from PCH to Washington Blvd.	Sep 2013	Oct 2013	\$1M-\$5M

\* Approximate Time Frame indicates the expected month and year of advertisement of contract opportunity. Dates are subject to change.

\*\* Project Cost Range is the range of the project cost, may not necessarily be the contracted amount.

List sorted by Advertise Date then Cost Range

No.	Hwy ID	Bench?	Project / Description		Metro Lead / Project Manager	Contracting / Lead Agency	Lead Agency Contact	Project Limits / Additional Information	Approx. Advertise Date* A=Actual	Approx. Proposal Date* A=Actual	Project Cost Range**
9	13057	Yes Highway Bench, General Planning	Arterial ITS Performance Measurement System	Implement an arterial performance measurement system to collect traffic volume, occupancy and speed data on corridor with strategic	Steve Gota	Metro			Sep 2013	Nov 2013	\$100K-\$500K
10	13085	Yes Highway Bench, Environmental Planning	PAED preparation for I-405 at Crenshaw Blvd Interchange Improvements	analyze and propose alternatives to improve the operational conditions on route 405 on & off-ramps at 182nd St and Crenshaw blvd in the City of	Isidro Panuco	Metro			Sep 2013	Oct 2013	\$1M-\$5M
11	13076	Yes Highway Bench, General Planning	I-5 South Construction Risk Management Plan	Provide continuous risk assessment through LOP for I-5 South Project.	Lucy Olmos	Metro			Oct 2013	Nov 2013	\$1M-\$5M
12	12130	No	ARTI - (P3) Projects Management and Quality Assurance/Quality Control Support Services	Provide project management and quality assurance/quality control support services for the Accelerated Regional Transportation Improvements	Cindy Vuong	Metro			Oct 2013	Nov 2013	\$5M-\$10M
13	13045	No	Park and Ride Engineering and ROW Services	Preliminary engineering and right-of-way services for park and ride lots	Lucy Olmos	Metro			Dec 2013	Nov 2013	\$100K-\$500K
<b>Motorist Services</b>											
14	13053	No	Upgrade 3rd floor video wall	Technical support to upgrade Metro's video wall on the 3rd floor of Gateway Plaza.	Sean Inkelaar-Cruz	Metro			Jul 2013	Aug 2013	Under \$100K
15	11277	No	Traveler Information System, Technical System Support and New Develop		Sean Inkelaar-Cruz	LA SAFE			Jul 2013	Aug 2013	Under \$100K
16	11284	No	Traveler Information System Operations & Maintenance Support	Technical systems support to assist with the on-going operations of traveler information systems	Sean Inkelaar-Cruz	LA SAFE			Jul 2013	Aug 2013	Under \$100K
17	13043	No	Expresslanes and Regional FSP Review	Review of Expresslanes and regional FSP procedure and ongoing support and data collection.	Iain Fairweather	Metro			Aug 2013	Aug 2013	\$100K-\$500K
18	11266	No	Call box system maintenance	Maintenance of freeway call box system	Iain Fairweather	LA SAFE			Aug 2013	Aug 2013	\$1M-\$5M

\* Approximate Time Frame indicates the expected month and year of advertisement of contract opportunity. Dates are subject to change.

\*\* Project Cost Range is the range of the project cost, may not necessarily be the contracted amount.

List sorted by Advertise Date then Cost Range

No.	Hwy ID	Bench?	Project / Description		Metro Lead / Project Manager	Contracting / Lead Agency	Lead Agency Contact	Project Limits / Additional Information	Approx. Advertise Date* A=Actual	Approx. Proposal Date* A=Actual	Project Cost Range**
19	13054	No	Strategic Planning	Strategic planning support for Program Manager.	Ken Coleman	Metro			Sep 2013	Oct 2013	\$100K-\$500K
20	13044	No	Incident Management	To develop an incident management program for LA SAFE.	Melissa Park	Metro			Oct 2013	Oct 2013	\$500K-\$1M
21	11272	No	ITS Regional Architecture Review/Update	Review and update of the LA County regional ITS Architecture	Kali Fogel	Metro			Dec 2013	Jan 2014	\$100K-\$500K
22	13052	No	Metro ITS Network Environment	Provide technical support to combine and consolidate multiple networks into 1 unified network.	Kali Fogel	Metro			Jan 2014	Mar 2014	\$100K-\$500K
23	13050	No	Metro ITS Systems Environment	Provide technical support to combine and consolidate multiple technical computer systems into 1 unified computer system.	Kali Fogel	Metro			Feb 2014	Mar 2014	\$100K-\$500K
<b>Public Private Partnerships</b>											
24	12132	No	Accelerated Regional Transportation Improvement - ARTI (PPP) (RFQ)	Accelerate Delivery of Highway Goods Movement Package with Public-Private Partnership (PPP). The Goods Movement Package will include 6 projects.	Chris Margaronis	Metro			05/31/13 A	Aug 2013	Over \$10M

\* Approximate Time Frame indicates the expected month and year of advertisement of contract opportunity. Dates are subject to change.

\*\* Project Cost Range is the range of the project cost, may not necessarily be the contracted amount.

List sorted by Advertise Date then Cost Range